COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2000

ESTI MATE SUMVARY 15: 50: 45
CONTI D: C13009 ESTI MATE NO. 0005 PROG SPEC YR 1998
PCN: 13009- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TIME ALLOW 231 WORK DAYS
E/ O BRUSH TO AKRON- PH 1 PERCENT TIME:  31.60 ORI G TI ME ALLOW 200 WORK DAYS
PRQJECT NO NH 0343- 020
E/ O BRUSH TO AKRON PH |
NAVE OF ROAD: SH 34
PRQJECT COUNTI ES: WASHI NGTON MORGAN
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 11/ 16/ 2000 DATE TI ME STARTED 08/01/2000
1800 NO. TAFT HI LL RQOAD DATE LET 05/ 18/ 2000 DATE WORK BEGAN
DATE AWARDED 06/ 08/ 2000 DATE TI ME STOPPED 09/27/2002
DATE CONTRACT EXECUTED  06/23/2000 DATE ACCEPTED 09/ 27/ 2002
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 08/ 01/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 8,613, 451. 67 PARTI Cl PATI NG $ 1,172, 103. 67 $ 481, 020. 47
AWARD PRQJECT AMT: $ 8,022, 767.29 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 13. 61% TOTAL EARNI NGS 1,172, 103. 67 481, 020. 47
FUNDS AVAI LABLE: $ 7,441,348.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,172, 103. 67 481, 020. 47
TOTAL CLAI MB: $ 0.00 RETAI NAGE -29,793. 84 -11, 745. 98
SECURI TI ES ENCUVBERED 29, 793. 84 11, 745. 98
NET EARNI NGS 1,172, 103. 67 481, 020. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1,172, 103. 67 481, 020. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 481, 020. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT NH 0343- 020 ESTI MATE NO. 0005 15: 50: 45

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00010 REMOVAL OF TREE 6. 000 6. 000
EACH 0. 000 0. 00
240. 00000 6. 000 1, 440. 00
0010 202-00033 REMWAL OF Pl PE 22.000 5. 000
EACH 0. 000 0.00
550. 00000 5. 000 2, 750. 00
0015 202-00220 *REMOVAL OF ASPHALT MAT 17, 636. 200 0. 000
MR 864. 000 3,326. 40
3. 85000 864. 000 3, 326. 40
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) DELETED BY FORM 105 0. 000 0. 000
Y2 0. 000 0.00
2.10000 0. 000 0. 00
0025 202-00400 *REMOVAL OF BRI DGE 2.000 0. 000
EACH 2.000 20, 000. 00
10, 000. 00000 2.000 20, 000. 00
0030 202-00810 *REMOVAL OF GROUND SI GN 39. 000 9. 000
EACH 0. 000 0.00
42.00000 9. 000 378. 00
0035 202-01000 *REMOVAL OF FENCE 9, 626. 000 5, 139. 000
M 3, 088. 000 2, 624. 80
0. 85000 8, 227. 000 6, 992. 95
0040 202-07000  OBLI TERATE OLD ROAD 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0045 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE | N PLACE) 217, 352. 000 40, 164. 000
VB 20, 765. 000 149, 508. 00
7.20000 60, 929. 000 438, 688. 80
0050 203-00100  MJUCK EXCAVATI ON 1, 209. 300 0. 000
VB 913. 300 6, 849. 75
7.50000 913. 300 6,849. 75
0055 203-01500  BLADI NG 68. 500 5. 000
HOUR 0. 000 0. 00
95. 00000 5.000 475. 00



CONTI D C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00205 TOPSO L 50, 145. 000 0. 000
VB 0. 000 0. 00
5. 00000 0. 000 0.00
0065 208-00010 ERCSI ON BALES 155. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0.00
0070 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0075 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0.00
0080 210- 04000 ADJUST STRUCTURE DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0085 210-04010 ADJUST MANHOLE 1. 000 0. 000
EACH 0. 000 0.00
475. 00000 0. 000 0.00
0090 212-00006 *SEEDI NG ( NATI VE) 49. 200 0. 000
HA 0. 000 0. 00
815. 00000 0. 000 0.00
0095 213-00003 *MJULCHI NG (VWEED FREE) 49. 200 0. 000
HA 0. 000 0.00
560. 00000 0. 000 0.00
0100 213-00061 *MULCH TACKI FI ER 8, 049. 120 0. 000
KG 0. 000 0. 00
3. 60000 0. 000 0.00
0105 304-06004 AGGREGATE BASE COURSE ( CLASS 6) 132, 729. 300 7, 440. 800
M 0. 000 0.00
5. 00000 7, 440. 800 37, 204. 00
0110 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3, 109. 270 0. 000
T 0. 000 0. 00

8. 60000 0. 000 0. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 96. 090 0. 000
T 0. 000 0. 00
125. 00000 0. 000 0. 00
0120 403-34342  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 35, 778. 340 0. 000
64- 28
) T 0. 000 0. 00
49. 00000 0. 000 0. 00
0125 403-34352  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 36, 354. 060 0. 000
58- 28
) T 0. 000 0. 00
46. 00000 0. 000 0. 00
0130 601-03030 *CONCRETE CLASS D (BOX CULVERT) 192. 100 118. 200
MB -118. 200 -53,190. 00
450. 00000 0. 000 0. 00
0135 602-00000 *REI NFORCI NG STEEL 16, 636. 000 22, 091. 000
KG 9, 690. 000 9, 205. 50
0. 95000 31, 781. 000 30, 191. 95
0140 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 9, 335. 000 0. 000
KG 0. 000 0. 00
0. 95000 0. 000 0. 00
0145 603-10180 450 MM CORRUGATED STEEL PI PE 349. 800 0. 000
M 0. 000 0. 00
130. 00000 0. 000 0. 00
0150 603-10240 600 MM CORRUGATED STEEL PI PE 70. 500 0. 000
M 0. 000 0. 00
230. 00000 0. 000 0. 00
0155 603-10300 750 MM CORRUGATED STEEL PI PE 19. 600 0. 000
M 0. 000 0. 00
215. 00000 0. 000 0. 00
0160 603-10360 900 MM CORRUGATED STEEL PI PE 83. 000 0. 000
M 0. 000 0. 00
185. 00000 0. 000 0. 00
0165 603-10420 1050 MM CORRUGATED STEEL PI PE 29. 000 0. 000
M 0. 000 0. 00
170. 00000 0. 000 0. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13009-BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-10480 1200 MM CORRUGATED STEEL PI PE DELETED BY FM 105 0. 000 0. 000
M 0. 000 0. 00
230. 00000 0. 000 0. 00
0175 603-30024 600 MM STEEL END SECTI ON 4. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0180 603-30030 750 MM STEEL END SECTI ON 8. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0185 603-30036 900 MM STEEL END SECTI ON 8. 000 0. 000
EACH 0. 000 0. 00
680. 93000 0. 000 0. 00
0190 607-00000  *LINE PCST 4, 549. 000 3, 374. 000
EACH 0. 000 0. 00
2. 95000 3, 374. 000 9, 953. 30
0195 607-00005 *END POST 25. 000 15. 000
EACH 0. 000 0. 00
90. 00000 15. 000 1, 350. 00
0200 607-00010 *CORNER AND LI NE BRACE PCST 120. 000 64. 000
EACH 29. 000 2, 900. 00
100. 00000 93. 000 9, 300. 00
0205 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 21, 018. 000 16, 973. 000
M 0. 000 0. 00
2.35000 16, 973. 000 39, 886. 55
0210 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 1, 756. 000 0. 000
M 0. 000 0. 00
4. 60000 0. 000 0. 00
0215 607-11580 *FENCE ( TEMPORARY) 1, 693. 000 1, 693. 000
M 0. 000 0. 00
2.85000 1, 693. 000 4,825. 05
0220 607-60116 *4.8 METER GATE 21. 000 0. 000
EACH 14. 000 5, 600. 00
400. 00000 14. 000 5, 600. 00



CONTI D C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 607-60620 *ROAD CLOSURE GATE 2.000 0. 000
EACH 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0230 612-00001  *DELI NEATOR (TYPE I) 264. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0231 612-00001 DELIN (TY I) TEMP. MCR 1, LINE 1 116. 000 0. 000
EACH 0. 000 0.00
12. 90000 0. 000 0. 00
0235 612-00002  *DELI NEATOR (TYPE I1) 64. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00
0240 612-00003  *DELI NEATOR (TYPE I11) 21. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0245 614-00011  *SI GN PANEL (CLASS I) 40. 500 0. 000
v 0. 000 0. 00
205. 00000 0. 000 0. 00
0250 614-00012  *SI GN PANEL (CLASS I1) 3.900 0. 000
M2 0. 000 0.00
230. 00000 0. 000 0. 00
0255 614-00200 *STEEL SIGN PCST (U-2) 46. 500 0. 000
M 0. 000 0. 00
30. 00000 0. 000 0. 00
0260 614-01502 *STEEL SIGN POST (50 MM ROUND) 66. 000 0. 000
M 0. 000 0.00
40. 00000 0. 000 0. 00
0265 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 114. 000 0. 000
M 0. 000 0. 00
115. 00000 0. 000 0. 00
0270 621-00450  DETOUR PAVEMENT 29, 073. 600 2, 894. 500
v 8, 323. 600 72, 415. 32

8. 70000 11, 218. 100 97, 597. 47



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
LS 0. 450 36, 000. 00
80, 000. 00000 0. 450 36, 000. 00
0280 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 69. 000 0. 000
HOUR 4.000 360. 00
90. 00000 4. 000 360. 00
0285 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 89, 487. 75
357, 950. 99000 0.500 178, 975. 50
0290 627-00001  *PAVEMENT MARKI NG PAI NT 953. 000 0. 000
L 0. 000 0.00
25. 00000 0. 000 0. 00
0295 627-00005 *EPOXY PAVEMENT MARKI NG 3, 286. 000 0. 000
L 0. 000 0.00
16. 50000 0. 000 0. 00
0300 629-01002  *SURVEY MONUMENT ( TYPE 2) 39. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0305 630-00000 *FLAGG NG 8, 231. 500 1, 652. 000
HOUR 594. 500 13, 673. 50
23.00000 2, 246. 500 51, 669. 50
0310 630-00001 *PILOT CAR OPERATI ON 17. 500 13. 000
HOUR 4.500 180. 00
40. 00000 17.500 700. 00
0315 630-00002 *TRAFFI C CONTROL SUPERVI SOR 207. 000 51. 000
DAY 15. 000 4,875. 00
325. 00000 66. 000 21, 450. 00
0320 630-00007 *TRAFFI C CONTROL | NSPECTI ON 243.000 22.000
DAY 25. 000 3, 250. 00
130. 00000 47.000 6, 110. 00
0325 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 15. 000 4. 000
EACH 0. 000 0.00
350. 00000 4. 000 1, 400. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 60. 000 15. 500
EACH 6. 000 450. 00
75. 00000 21. 500 1,612.50
0335 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 52. 000 13. 000
EACH 5. 000 800. 00
160. 00000 18. 000 2, 880. 00
0340 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 2.000
EACH 2.000 360. 00
180. 00000 4. 000 720. 00
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 153. 000 76. 500
EACH 0. 000 0.00
75. 00000 76. 500 5, 737. 50
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 18. 000 9. 000
EACH 0. 000 0.00
80. 00000 9. 000 720. 00
0355 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 2. 000 1. 000
EACH 0. 000 0.00
85. 00000 1. 000 85. 00
0360 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1,177. 000 122. 000
M 10. 000 950. 00
95. 00000 132. 000 12, 540. 00
0365 630-80380 *TRAFFI C CONE 240. 000 120. 000
EACH 0. 000 0.00
12. 00000 120. 000 1, 440. 00
0370 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE SMOOTHNESS 10, 605. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0390 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 80, 756. 060 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70170 F/ A POTHOLE UTI LI TI ES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0445 607-11220 FENCE CW MP (SPEC) MCR LI NE #2 1, 263. 000 0. 000
M 0. 000 0.00
4. 75000 0. 000 0. 00
0450 614-00021 FURN SIGN PANEL (CL 1) MCR LINE #3 7.300 0. 000
M2 0. 000 0.00
111. 84000 0. 000 0. 00
0455 603-15048 1200 MM EQUIV CSPA MCR LINE | TEM # 4 9. 200 0. 000
M 0. 000 0.00
230. 00000 0. 000 0. 00
0460 603-34048 1200 MM EQUIV ARCH Pl PE SAFETY END TREAT MCR LI NE | TEM 2. 000 0. 000
#5
EACH 0. 000 0.00
680. 93000 0. 000 0. 00
0465 900- 00006  ADDED | TEM (DOLLAR)/ OVERVEI GHT TRUCKS -160. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 210-04010 *ADJUST MANHOLE CMO #2 7.000 . 000
EACH . 000 0.00
500. 00000 . 000 0. 00
0475 210-04050 *ADJUST VALVE BOX CMO #2 16. 000 . 000
EACH . 000 0. 00
400. 00000 . 000 0. 00
0480 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE CMD #2 22, 425. 000 . 000
M2 . 000 0. 00
3. 00000 . 000 0. 00
0485 203-00100  *MJCK EXCAVATI ON ( SPECI AL) CMD #2 3, 408. 000 . 000
MB . 000 0. 00
7.20000 . 000 0. 00
0490 403-34352 HBP (GR S) (ASPH) (96) (PG 58-28) (SPECIAL) CMO #2 5, 131. 490 . 000
T . 000 0. 00
47.00000 . 000 0. 00
0495 412-00801  *CONCRETE PAVEMENT (200 MV) (SPECI AL) (R&R) CMO #2 650. 700 . 000
M2 . 000 0. 00
197. 45000 . 000 0. 00
0500 626-00100  *MOBI LI ZATI ON (W THOUT AUTOPAY) CMO #2 1. 000 . 000
LS . 000 0.00
45, 073. 00000 . 000 0. 00
0505 627-30325 PLASTIC PVMI MKG (TY B) (Ws) NO I TEM IN BI D, ADDED BY 14. 500 . 000
MCR LI NE 6
M2 . 000 0. 00
143. 00000 . 000 0. 00
0510 614-80387 RUMBLE STRIP (GRIND) MCR LINE | TEM #7- PLANS HAD 13, 413. 000 . 000
RUMBLE STRI PS PLACED AT 60M
M . 000 0. 00
0. 48000 . 000 0. 00
0515 614-00013 SIGN PANEL (CL I11) MCR LINE ITEM #8 NO BID I TEM I N 11. 400 . 000
PLANS
M2 . 000 0. 00
385. 00000 . 000 0. 00
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PCN: 13009- BI D ESTI MATE RUN 11/ 21/ 2000
PRQJECT: NH 0343- 020 ESTI MATE NO 0005 15: 50: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 609-21020 CAND GTY 2 |1-B MCR LINE | TEM #9- ERCSI ON CONTROL FOR 248. 000 0. 000
COUNTY FAI R GROUNDS
M 0. 000 0. 00
53. 16000 0. 000 0.00

CAT 0200 CURRENT AMI $ 8,410,017.91$ 369, 626.02$ 1, 039, 209. 22
CAT NO0300 STRUCTURE D-23-C

0415 601- 03030 * CONCRETE CLASS D (BOX CULVERT) 290. 000 0. 000
MB 182. 900 82, 305. 00
450. 00000 182. 900 82, 305. 00
0416 602-00000 REI NF STEEL 32, 045. 000 0. 000
KG 0. 000 0. 00
0. 95000 0. 000 0. 00
0420 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 15, 172. 000 0. 000
KG 14, 831. 000 14, 089. 45
0. 95000 14, 831. 000 14, 089. 45

CAT 0300 CURRENT AMT  $ 175,356.15 % 96,394.45 % 96, 394. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0430 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0435 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0440 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 1,777.610 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0525 900- 00006 ADDED | TEM ( DOLLAR) / - 10, 200. 000 0. 000
DCL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0400 CURRENT AMI  $ 28,077.61% 15, 000.00 $ 36, 500. 00

PRQJECT TOTAL CURRENT AMI $ 8,613,451.67$  481,020.47$ 1,172,103. 67



